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   FMSIB PROJECT # #79 
Agency Name and Project Title 
City of Spokane Valley 
Sullivan Rd. W Bridge Replacement 
 Project Description 

 

The proposed project replaces the existing 2-lane Sullivan Road 

West Bridge over the Spokane River with a new 4-lane bridge. 
 

 

Contractor 

Max J. Kuney Company 

Spokane, WA 
 
 

Recent Progress 

Max J. Kuney Company (MJK) has completed modification work on the adjacent Sullivan Road East (NB) Bridge, which is needed to 
temporarily handle one NB lane and two SB lanes (instead of the current two NB lane configuration) when the West (SB) Bridge is 
demolished and replaced.  MJK’s field activities were curtailed during much of the first quarter of 2015.  Demolition of the West Bridge is 
scheduled to commence in spring 2015.   
 
FMSIB = $1.5M; BR = $8.0M; TIB = $3.5M; City = $2.32M 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.)  Although work was significantly limited during this past quarter, 
construction activities are still expected to progress on schedule to be completed in late summer or early fall 2016.  The new bridge is 
scheduled to be placed in service in July 2016. 
 
State funds will be utilized for which phase (s) of the project. 

State FMSIB funds are anticipated to be expended during the construction (CN) phase. 

Environmental Impacts / Compliance  
NEPA Environmental documents have been approved.  
SEPA has been approved.  JARPA permitting has been 
finalized. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal BR Funds are secured for PE, RW and CN phases. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

9/2013 8/23/2013  

RW Complete 4/2014 4/28/2014  

Contract Advertised 5/2014 5/16/2014  

Contract Awarded 6/2014 7/22/2014  

Groundbreaking 8/2014 9/25/2014  

Open to Traffic 7/2016   

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
Dollars in  
millions 

 

 $1.82 

$0.082 

$13.109 

$15.01 

 
Percent 
of total 

 
 12.12% 

0.54% 

87.33% 

100% 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 Date Planned Revised Actual 

 10/2014 50,000  184,100 

 1/2015 250,000   

 4/2015 500,000   

 7/2015 250,000   

 10/2015 250,000   

 4/2016 100,000   

 7/2016 160,000   

     

Total  1,560,000   
Carry-over 

11-13 
  

0 
  

Total 13-15  1,560,000   
GRAND 
TOTAL 

 1,560,000  184,100 

 

 

Agency Contact Information: Jim Dingfield, Sr. Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org 

Freight Mobility  

Strategic Investment Board 



 

 


